
REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS
OF SAN BERNARDINO COUNTY, CALIFORNIA

AND RECORD OF ACTION

August 31, 1999

 FROM: RICHARD A. BAKER, Director
Architecture & Engineering Department

SUBJECT: AUTHORIZE ISSUANCE OF PURCHASE ORDERS TO PINKERTON SYSTEMS
INTEGRATION; JOHNSON CONTROLS; SEELEY BROTHERS; MURRAY
COMPANY; AND MORROW MEADOWS CORPORATION; FOR COMPLETION OF
CORRECTIVE WORK AT THE ARROWHEAD REGIONAL MEDICAL CENTER

RECOMMENDATION:  Authorize the Purchasing Agent to issue the following Purchase Orders:  1)
a $37,695 Purchase Order to Pinkerton Systems Integration; 2) a $47,200 Purchase Order to
Johnson Controls; 3) a $68,975 Purchase Order to Seeley Brothers; 4) Purchase Orders totaling
$88,114 to Murray Company; and 5) Purchase Orders totaling $326,360 to Morrow Meadows
Corporation; for completion of corrective work at the Arrowhead Regional Medical Center.

BACKGROUND INFORMATION: The likelihood of additional work being required by the regulatory
agencies was discussed with the Board prior to closing the general construction contract in
December, 1998.  In order to receive the approvals necessary to meet the projected opening date
in March, corrective work would need to begin as soon as it was identified.  It was anticipated that
this would involve multiple individual items of work, so it was determined that the most efficient
method of completing the work would be to issue purchase orders to the subcontractors that had
been responsible for the original construction.  Because of their familiarity with the project, this
would allow for a continuity of work as well as protection of the existing warranties.  This would
also be the most cost effective, since it would not incur the General Contractor’s overhead or delay
costs.  As the scope of the work became more clearly defined, it was again reviewed with the
Board in the April/May project status briefing.  The Board of Supervisors has recently adopted an
ordinance changing the way purchase orders/contracts are administered.  Even though the
ordinance is not yet in effect, staff is bringing these items to the Board in compliance with the
ordinance.

The work remaining to be completed by Pinkerton Systems Integration, includes primarily the
connection of new door locking devices and the reprogramming of the security system to
accommodate and acknowledge these devices.  These new locking devices, which resolved the
security versus life safety issues, were installed as replacements for the originally specified
magnetic locks which were removed as required by Title 24 of the California Code of Regulations.

The work completed by Johnson Controls, Inc. includes operation and technical support services
for the Facilities Management System and the Fire Alarm System.  These integrated systems were
installed as part of the original contract by Johnson Controls.  These services assisted the facility
maintenance staff through the very difficult transitional period prior to patient care.
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The work to be completed by Seeley Brothers includes supplying and installing electrified locking
devices in various locations throughout the facility.  The original design included magnetic locks
which were removed as noted above.  Seeley Brothers worked with the construction team and the
OSHPD Fire Marshal to determine the appropriate devices to achieve the level of security required
by the facility, while at the same time meeting the applicable fire codes.  These devices have been
delivered and the installation process has begun.

The work completed by Murray Company is primarily related to facility operation.  The largest
individual cost resulted from the installation of isolation valves at the pressure reducing stations
located in the Nursing Tower, D&T/Clinic Building, and the Mental Health Building.  These valves
enable the stations to be repaired or serviced while maintaining adequate domestic water flow to
each of the buildings.  Murray Company also installed a drainage pumping system in the
mechanical piping vault; an additional steam trap in the kitchen; modified the boiler feed pumps;
and installed the piping for the new landscape irrigation pump.

The Medical Center is constructed with an emergency power system capable of providing
equipment power, egress lighting, and task lighting, for a minimum of 72 hours.  The final reviews
conducted by the regulatory agencies and the Medical Center staff identified a number of locations
where emergency power outlets were necessary to allow for continued patient care during an
emergency.  They also identified a number of locations that required egress lighting or task lighting
to remain operational during an emergency.  Morrow Meadows Corporation, the original project
subcontractor, modified the circuits at  the existing locations and installed new circuits at the
additional locations to complete this corrective work.  Morrow Meadows also added fire alarms,
smoke detectors, and modified the function of the access control systems during fire alarm
conditions, all of which were required by Title 24.  Overall, Morrow Meadows completed fifteen
individual categories of work, which also included:  improving the grounding of a number of pieces
of medical equipment to meet the strict code requirements for equipment located within reach of
patients; and providing the conduit and wiring related to the electric lock and auto door revisions
discussed above.

REVIEW BY OTHERS: This item has been coordinated with John Giblin, Deputy Administrative
Officer, County Administrative Office; Aurelio DeLaTorre, Director, Purchasing Department; and
approved as to form by Jean-Rene Basle, Deputy County Counsel.

FINANCIAL IMPACT: These projects were included in the cost estimates given to the board in
December 1998 for the close-out of the Arrowhead Regional Medical Center.

SUPERVISORIAL DISTRICT(S):  All.

PRESENTER: Carl R. Alban, Senior Project Manger


